QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots
Add Club Seating to Diddle Arena

Construct - Student Publications Facility
Construct Agriculture Research Services Lab
Construct Agriculture Research Services Lab

Construct Baseball Clubhouse

Construct Central Reg. Postsecondary Education
Center Phase II

Construct Central Regional Postsecondary Education
Center - Planning and Design

Construct Materials Characterization/ICSET Phase II
Construct Mesonet Computer Center
Construct Student Health Services Building
Develop South Lawn
Expand Preston Center - Phase II Construction
Improve University Drive Intersection
Install Bike Paths
* Math and Science Academy Renovation

Parking and Street Improvements

See the following four subprojects - Street Extension, Curve Realignment, Parking Improvements, and Upgrade

KY St

Parking and Street Improvements (subproject - Phase
I: Street Extension)

Parking and Street Improvements (subproject - Phase
II: Curve Realignment)

Parking and Street Improvements (subproject - Phase
III: Parking Improvements)

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Warren 2008-2010 Design/Phase A
Warren CPBOC-5/01/08 Awarding Contract
Warren 2004-2006 Complete/In Warranty 100 01/31/08 02/28/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Awaiting Initiation by Agency
Hardin 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 Complete/In Warranty 100 12/31/07 02/28/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 1 01/01/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 Complete/In Warranty 100 12/31/07 10/17/07
Warren 2004-2006 Multiple Subprojects

Parking Lot @ 14th St &
Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
Warren 2004-2006 Complete/Closed Out 100 12/19/07 12/31/07
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Cabinet/Agency/Project Title

Parking and Street Improvemetns (subproject - Phase
IV: Upgrade Parking Lot @ 14th St & KY St)

Renovate

Academic Athletic #2

See the following four subprojects - Renovate Acad Ath #2

(Phase II:
Renovate East Grandstand) .

Renovate Academic Athletic #2 (subproject - Phase
I: Waterproofing/Staining Current Stadium)
Renovate Academic Athletic #2 (subproject - Phase

II: Utility Upgrades)

Renovate

Academic Athletic #2 (subproject - Phase

III: Construct West Grandstand)

Renovate

Academic Athletic #2 (subproject - Phase

IV: Renovate East Grandstand)

Renovate

Academic Athletic #2 (subproject - Phase

V: Track and Field)

Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Design

Renovate
Renovate
Renovate
Renovate
Renovate

* Renovate

Agriculture Expo Center

Agriculture Expo Center HVAC System

and Expand Carroll Knicely Center Phase II
Downing University Center - Phase III

Electrical Distribution - Phase V

Environmental Science and Technology Hall

Garrett Conference Center Phase I
Helm/Cravens Library Design

Ivan Wilson Center Phase I
Kentucky Building Design

Preston Center - Design

Science Campus - Phase II

See the following four subprojects - Phase A:

Utility Upgrades); Renovate Acad Ath #2

Renovate Thompson Center Wing, and Phase D: Demolish Thompson North Wing.
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Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Warren Complete/In Warranty 100 08/31/08 08/31/08
Warren 2004-2006 Multiple Subprojects
(Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2
(Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:
Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
Warren 2004-2006 In Construction 97 10/30/08
Warren 2004-2006 In Construction 68 11/26/08
Warren Complete/In Warranty 100 04/30/08 04/30/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Complete/In Warranty 100 01/31/08 02/28/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Complete/In Warranty 100 09/15/08 09/15/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase A
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Multiple Subprojects
Construct Snell Hall, Phase B: Renovate Science and Technology Building, Phase C:
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate Science Campus Phase III Warren 2008-2010 In Construction 2 09/30/09
Renovate Science Campus-Phase II (subproject - Warren 2004-2006 In Construction 58 12/31/09
Phase A: Construct Snell Hall)
Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Awaiting Initiation by Agency
Phase B: Renovate Science and Technology Building)
Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase C
Phase C: Renovate Thompson Center Wing)
Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase B
Phase D: Demolish Thompson North Wing)
Renovate Underground Electrical Infrastructure Warren 2008-2010 Awaiting Initiation by Agency
Renovate Van Meter Hall Warren 2008-2010 In Construction 2 01/01/10
Renovate Van Meter Hall - Design Warren 2004-2006 Design/Phase C
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Design/Phase C
(subproject - Building Renovation & Expansion)
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Complete/Closed Out 100 06/30/06 06/30/06
(subproject - Roof Replacement)
Renovation of Faculty House Warren 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
Repair and Renovate Craig Alumni House Warren 2008-2010 Awaiting Initiation by Agency
Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 Awaiting Initiation by Agency
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase A
Phase I
* Replace College of Education Building - Tate Page Warren 2006-2008 In Construction 6 09/30/10
Hall
Replace College of Education Building Phase II Warren 2008-2010 Awaiting Initiation by Agency

Comments: FF&E

Replace Field in Houchens/L.T. Smith Football Warren 2008-2010 Design/Phase A

Stadium

South Campus - Parking & Dining Improvements Warren 2004-2006 Multiple Subprojects
See the following three subprojects: Parking Expansion, Building Expansion, and Roof Replacement.
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
South Campus - Parking & Dining Improvements Warren 2004-2006 Complete/Closed Out 100 11/01/05 11/01/05
(subproject - Parking Expansion)
South Campus - Parking & Dining Improvements Warren 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
(subproject - Building Expansion)
South Campus-Parking & Dining Improvements Warren 2004-2006 Complete/Closed Out 06/30/06 06/30/06
(subproject - Roof Replacement)
Canceled in this authorization - transferred to Renovation & Expansion of Carroll Knicely Center (2006-2008 Authorization)
Upgrade Steam Distribution Plant Warren 2008-2010 Awaiting Initiation by Agency
Upgrade Steam Plant Air Quality System Warren 2008-2010 In Construction 15 11/18/08

Comments: Emergency Project

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 4 of 4



